
 

330 West 34
th
 Street, 12

h
 Floor New York, NY 10003. Tel: 212-907-0900 . Fax: 212-907-0901 

  

 

March 22, 2017 

rev March 24, 2017 

 

Mr. John Chiusano 

NYC Buildings Department 

Building Enforcement Safety Team (BEST) 

2 Lafayette Street, 12
th
 Floor 

New York, NY 10007 

 

RE: 1568 Broadway 

 Approval Process 

 

Dear Mr. Chiusano: 

 

Thank you for taking the time to meet with us on Friday March 3
rd

, 2017 to discuss site safety strategy 

and outline a site safety approval process for 1568 Broadway, Manhattan.  As always, we appreciate your 

insights and expertise. 

  

During the presentation of the preliminary structural demolition drawings and site safety plans you 

indicated that you would like the review and approval of the project in phases as outlined below.  We will 

follow the phased submission format.  Furthermore, it was agreed that the Alteration Type 1 application 

would reflect the overall “extent of demolition”, while the “means and methods” of demolition would be 

shown on separate Alteration Type 2 applications as necessary. We will ensure that the filing of the 

various Alteration Type 2 applications will follow that direction with the understanding that the Alt 2 

would not be precedent to approval of the Alteration Type I.     

 

The proposed phasing is as follows: 

 

Phase 1  100 Series Alt-2  Structural demolition from Roof  Level to 16
th
 floor 

Phase 1a 200 Series Alt-2  Foundations, Bracing, Underpinning, Excavation, SOE 

Phase 2  400 Series Alt-2  New west tower steel, north core, X-bracing 

Phase 2a 500 Series Alt-2  New steel trusses 

Phase 2b 600 Series Alt-2  Removal of existing trusses over theater 

Phase 3  700 Series Alt-2  Theater lift 

 

In the near future, we will be submitting demolition and site safety documents for the initial phases of 

work. Upon approval by both the regular reviewers and BEST, we would ask that the Alteration Type I be 

released for permit.  

 

We would appreciate your acknowledgement of the above outline so that we may proceed accordingly. 

 

 



 

330 West 34
th
 Street, 12

h
 Floor New York, NY 10003. Tel: 212-907-0900 . Fax: 212-907-0901 

  

 

Very truly yours, 

Pavarini McGovern, LLC 

 
Raymond Hidalgo 

Project Manager 

 

cc: Paul Boardman, Maefield Development 

 Kelly Mulder, Maefield Development 

 Eric McGovern, PMG 

 Todd Prol, PMG 

 Sergio Ghiano, Design 2147 
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John Young (Buildings)

From: John Young (Buildings)

Sent: Friday, June 01, 2018 10:17 AM

To: 'Alexis Peseau'

Cc: Roxane Tsirigotis (Buildings); Erik Jostock (Buildings)

Subject: RE: 1568 Air Broadway (MH) - 121191236

Attachments: 17023 2017-08-21 Palace Theater LPC Peer Review SILMAN-Sealed.pdf; DS1-

ESHS1260679 2018_03_20 03_14_03-1.pdf; 121191236_BEST email.pdf; EXTERNAL 

FORMS - SUPPORTING DOCUMENTATION-ESHS6932682 2017_08_30 12_48_13.pdf; 

121191236 - NYC Landmarks Update Letter.pdf; Theater Lift plans_180319 (2).pdf; 

Pages 14-22- Silman from 121191236 - Structural Peer Review with D. Eschenasy 

Comments.pdf

DS1 waived today with the understanding that the Theater Lift phase requires submission and approval by DOB of 

theater lifting documentation: drawings, specifications, peer review, LPC review and a Site Safety Plan specifically for the 

lifting before Signoff. Attached reference documents should be entered in the job file. 

 

Regards, 

 

John Young 

Plan Examiner 

DOB BEST 

2 Lafayette Street 

New York, NY 10007 

212-602-0439 

  

Comply with BC Chapter 33 

Build Safe| Live Safe 

 

-----Original Message----- 

From: Alexis Peseau [mailto:APeseau@design2147.com] 

Sent: Thursday, May 31, 2018 2:02 PM 

To: John Young (Buildings) 

Cc: Roxane Tsirigotis (Buildings); Erik Jostock (Buildings) 

Subject: RE: 1568 Air Broadway (MH) - 121191236 

 

Team, 

 

Hope everyone is well. Will the DS1 issue be waived in the system today? This is the only item holding up the permit 

issuance for the Alt 1 application. 

 

Please let me know. 

 

Thanks. 

 

 

Alexis  Peseau 

Operations Executive 
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DESIGN 2147 

52 Diamond Street 

Brooklyn, NY 11222 

718-383-9340ext. 142 

apeseau@design2147.com 

www.design2147.com 

 

NYC FROM THE GROUND UP | NYC Municipal Approvals, Building Codes + Zoning Consultants Disclaimer and 

Confidentiality Notice: The services provided by Design 2147, Ltd., its officers, managers, or employees are non-legal 

services. As such, the protection of the attorney-client relationship does not exist with respect to the services provided. 

As New York City’s various agencies have the sole authority to interpret, administer, and enforce the NYC Construction 

Codes and various Laws, Design 2147, Ltd., its officers, managers, or employees cannot guarantee any outcomes based 

on opinions contained herein. Reliance upon the information contained herein is entirely at your own risk. This email is 

intended only for the person or entity to which it is addressed. If you are not the intended recipient, please contact the 

sender by reply e-mail and delete this message. 

-----Original Message----- 

From: Alexis Peseau 

Sent: Wednesday, May 30, 2018 4:39 PM 

To: John Young (Buildings) <JYoung@buildings.nyc.gov> 

Cc: Roxane Tsirigotis (Buildings) <RTsirigotis@buildings.nyc.gov>; Erik Jostock (Buildings) <EJostock@buildings.nyc.gov> 

Subject: Re: 1568 Air Broadway (MH) - 121191236 

 

The CM will definitely be submitting a theater lift Phase submission to BEST along with SSP’s. 

 

Sent from my iPhone 

 

> On May 30, 2018, at 4:24 PM, John Young (Buildings) <JYoung@buildings.nyc.gov> wrote: 

> 

> Roxane, 

> 

> BEST is ready to waive the DS1, or you can, if that is what is needed, with the understanding that full documentation 

for the theater raising (lifting) -- drawings, specifications, peer review and site safety plan -- will be submitted to BEST in 

the future according to the phasing approved by John Chiusano (see attachment). 

> 

> Regards, 

> 

> John Young 

> Plan Examiner 

> DOB BEST 

> 2 Lafayette Street 

> New York, NY 10007 

> 212-602-0439 

> 

> -----Original Message----- 

> From: Alexis Peseau [mailto:APeseau@design2147.com] 

> Sent: Wednesday, May 30, 2018 4:13 PM 

> To: John Young (Buildings); Roxane Tsirigotis (Buildings) 

> Subject: 1568 Air Broadway (MH) - 121191236 

> 

> Roxane, 

> 
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> Hope you are well. I’m looping in Mr. John Young of BEST, who is now our new examiner. I’m reaching out in reference 

to the above Alt 1 application that we are trying to pull permits on. Per the previous correspondence with Mr. Chiusano, 

the proposed phasing provided by the CM was accepted by BEST. We are running into an issue with having an items 

required for “RAISE/MOVE DOCS & DS1 (FOR AL/EW-OT PERMITS)” moved to prior to sign off, instead of prior to permit. 

The raising of the theatre will not be occurring until Phase 3 of the project and we would like to get started with the 

initial scope of work under the Alt 1 now. The CM plans to make additional submissions to both BEST and DOB for the 

additional phases in the future, however, we would ask that this process not hold up the issuance of the Alt 1 permit at 

this stage. 

> 

> Mr. Young - HUB is awaiting confirmation from the BEST team in order to move this item. Would you kindly provide 

her with your authorization so we can proceed with securing work permits. 

> 

> Thank you in advance. 

> 

> 

> Alexis  Peseau 

> Operations Executive 

> 

> DESIGN 2147 

> 52 Diamond Street 

> Brooklyn, NY 11222 

> 718-383-9340ext. 142 

> apeseau@design2147.com 

> www.design2147.com 

> 

> NYC FROM THE GROUND UP | NYC Municipal Approvals, Building Codes +  

> Zoning Consultants Disclaimer and Confidentiality Notice: The services provided by Design 2147, Ltd., its officers, 

managers, or employees are non-legal services. As such, the protection of the attorney-client relationship does not exist 

with respect to the services provided. As New York City’s various agencies have the sole authority to interpret, 

administer, and enforce the NYC Construction Codes and various Laws, Design 2147, Ltd., its officers, managers, or 

employees cannot guarantee any outcomes based on opinions contained herein. Reliance upon the information 

contained herein is entirely at your own risk. This email is intended only for the person or entity to which it is addressed. 

If you are not the intended recipient, please contact the sender by reply e-mail and delete this message. 

> <121191236_BEST email.pdf> 



121191236 ES766332085DEPT OF BLDGS Job Number Scan Code
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Raymond Hidalgo

From: Raymond.Hidalgo@pavmcgovern.com

Sent: Thursday, May 17, 2018 9:04 AM

To: Raymond Hidalgo

Subject: FW: RE: 1568 Broadway

Attachments: graycol.gif; 170322_PMG Memo to BEST_rev.pdf

  

-----Original Message----- 

From: raymond.hidalgo@pavmcgovern.com 

Sent: 03/24/17 07:06 AM 

To: jochiusano@buildings.nyc.gov; boardman@maefield.com; kmulder@maefield.com; sghiano@design2147.com; 

emcgovern@pavmcgovern.com; tprol@pavmcgovern.com; tcavanagh@manciniduffy.com; sduenow@pbdw.com; 

lkshapiro@hisassoc.com; bpattou@hisassoc.com; pyuskevich@hisassoc.com; av@citysafetycompliance.com; 

jm@majorbuildingsnyc.com 

Subject: RE: 1568 Broadway 

Dear John- 

 

I corrected the letter I sent you on Wednesday 3/22 - all of the submissions to BEST would be Alt-2's (I had a few as Alt-
1's which was incorrect).  Kindly see attached. 

 

(See attached file: 170322_PMG Memo to BEST_rev.pdf) 

 

Raymond Hidalgo 
Project Manager 
Pavarini McGovern |330 West 34th Street, 12th Floor|New York, NY|10001 

(dl) 212.907.0944 (o) 212.907.0900 (c) 646.864.4124 
raymond.hidalgo@pavmcgovern.com  |  www.pavarinimcgovern.com  |  @raymondhidalgo 

 

"John Chiusano (Buildings)" ---03/22/2017 09:43:32 AM---Hello Ray. Looks okay, you can always add one if you need 
to. 

From: 
 
"John Chiusano (Buildings)"  

To: 
 
"Raymond.Hidalgo@Pavmcgovern.com" ,  

Date: 
 
03/22/2017 09:43 AM 

Subject: 
 
RE: 1568 Broadway 

 

 

 

Hello Ray. 
  
Looks okay, you can always add one if you need to. 
  
John Chiusano 
Chief Plan Examiner 
BEST SQUAD 
Department of Buildings 

121191236 ES487105813DEPT OF BLDGS Job Number Scan Code
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2 Lafayette, 12th Floor 
New York, NY 10007 
Phone 212 393 2404 
  

From: Raymond.Hidalgo@Pavmcgovern.com [mailto:Raymond.Hidalgo@Pavmcgovern.com]  
Sent: Wednesday, March 22, 2017 9:36 AM 

To: John Chiusano (Buildings) 

Cc: Paul Boardman; Mulder, Kelly; Sergio Ghiano; emcgovern@pavmcgovern.com; TProl@pavmcgovern.com; Thomas 
Cavanagh; Scott Duenow; Lawrence K. Shapiro P.E.; Ben Pattou; Paul Yuskevich; Andrey Vishev; James Mitchell 

Subject: 1568 Broadway 

  

Dear Mr. Chiusano:  

 
Thank you for taking the time to meet with us on Friday March 3rd, 2017 to discuss site safety strategy and outline a site 

safety approval process for 1568 Broadway, Manhattan.  As always, we appreciate your insights and expertise.  

  

During the presentation of the preliminary structural demolition drawings and site safety plans you indicated that you 
would like the review and approval of the project in phases as outlined below.  We will follow the phased submission 
format.  Furthermore, it was agreed that the Alteration Type 1 application would reflect the overall “extent of demolition”, 
while the “means and methods” of demolition would be shown on separate Alteration Type 2 applications as necessary. 
We will ensure that the filing of the various Alteration Type 2 applications will follow that direction with the understanding 

that the Alt 2 would not be precedent to approval of the Alteration Type I.      

 

The proposed phasing is as follows:  

 

Phase 1        100 Series        Alt-2                Structural demolition from Roof  Level to 16th floor  

Phase 1a        200 Series        Alt-1                Foundations, Bracing, Underpinning, Excavation, SOE  

Phase 2        400 Series        Alt-1                New west tower steel, north core, X-bracing  

Phase 2a        500 Series        Alt-1                New steel trusses  

Phase 2b        600 Series        Alt-2                Removal of existing trusses over theater  

Phase 3        700 Series        Alt-1                Theater lift  

 
In the near future, we will be submitting demolition and site safety documents for the initial phases of work. Upon approval 
by both the regular reviewers and BEST, we would ask that the Alteration Type I be released for permit.  
 

We would appreciate your acknowledgement of the above outline so that we may proceed accordingly.  

 

 

 

Raymond Hidalgo  

Project Manager  

Pavarini McGovern |330 West 34th Street, 12th Floor|New York, NY|10001 

(dl) 212.907.0944 (o) 212.907.0900 (c) 646.864.4124  

raymond.hidalgo@pavmcgovern.com  |  www.pavarinimcgovern.com  |  @raymondhidalgo 



 

330 West 34
th
 Street, 12

h
 Floor New York, NY 10003. Tel: 212-907-0900 . Fax: 212-907-0901 

  

 

March 22, 2017 

rev March 24, 2017 

 

Mr. John Chiusano 

NYC Buildings Department 

Building Enforcement Safety Team (BEST) 

2 Lafayette Street, 12
th
 Floor 

New York, NY 10007 

 

RE: 1568 Broadway 

 Approval Process 

 

Dear Mr. Chiusano: 

 

Thank you for taking the time to meet with us on Friday March 3
rd

, 2017 to discuss site safety strategy 

and outline a site safety approval process for 1568 Broadway, Manhattan.  As always, we appreciate your 

insights and expertise. 

  

During the presentation of the preliminary structural demolition drawings and site safety plans you 

indicated that you would like the review and approval of the project in phases as outlined below.  We will 

follow the phased submission format.  Furthermore, it was agreed that the Alteration Type 1 application 

would reflect the overall “extent of demolition”, while the “means and methods” of demolition would be 

shown on separate Alteration Type 2 applications as necessary. We will ensure that the filing of the 

various Alteration Type 2 applications will follow that direction with the understanding that the Alt 2 

would not be precedent to approval of the Alteration Type I.     

 

The proposed phasing is as follows: 

 

Phase 1  100 Series Alt-2  Structural demolition from Roof  Level to 16
th
 floor 

Phase 1a 200 Series Alt-2  Foundations, Bracing, Underpinning, Excavation, SOE 

Phase 2  400 Series Alt-2  New west tower steel, north core, X-bracing 

Phase 2a 500 Series Alt-2  New steel trusses 

Phase 2b 600 Series Alt-2  Removal of existing trusses over theater 

Phase 3  700 Series Alt-2  Theater lift 

 

In the near future, we will be submitting demolition and site safety documents for the initial phases of 

work. Upon approval by both the regular reviewers and BEST, we would ask that the Alteration Type I be 

released for permit.  

 

We would appreciate your acknowledgement of the above outline so that we may proceed accordingly. 

 

 



 

330 West 34
th
 Street, 12

h
 Floor New York, NY 10003. Tel: 212-907-0900 . Fax: 212-907-0901 

  

 

Very truly yours, 

Pavarini McGovern, LLC 

 
Raymond Hidalgo 

Project Manager 

 

cc: Paul Boardman, Maefield Development 

 Kelly Mulder, Maefield Development 

 Eric McGovern, PMG 

 Todd Prol, PMG 

 Sergio Ghiano, Design 2147 
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Raymond Hidalgo

From: Raymond.Hidalgo@pavmcgovern.com

Sent: Wednesday, May 16, 2018 9:49 AM

To: Raymond Hidalgo

Subject: FW: RE: 1568 Broadway

  

-----Original Message----- 

From: jochiusano@buildings.nyc.gov 

Sent: 03/22/17 09:43 AM 

To: raymond.hidalgo@pavmcgovern.com 

Subject: RE: 1568 Broadway 

Hello Ray. 

  

Looks okay, you can always add one if you need to. 

  

John Chiusano 

Chief Plan Examiner 

BEST SQUAD 

Department of Buildings 

2 Lafayette, 12th Floor 

New York, NY 10007 

Phone 212 393 2404 

  

From: Raymond.Hidalgo@Pavmcgovern.com [mailto:Raymond.Hidalgo@Pavmcgovern.com]  

Sent: Wednesday, March 22, 2017 9:36 AM 

To: John Chiusano (Buildings) 

Cc: Paul Boardman; Mulder, Kelly; Sergio Ghiano; emcgovern@pavmcgovern.com; 

TProl@pavmcgovern.com; Thomas Cavanagh; Scott Duenow; Lawrence K. Shapiro P.E.; Ben Pattou; Paul 

Yuskevich; Andrey Vishev; James Mitchell 

Subject: 1568 Broadway 

  

Dear Mr. Chiusano:  

 

Thank you for taking the time to meet with us on Friday March 3rd, 2017 to discuss site safety strategy and 

outline a site safety approval process for 1568 Broadway, Manhattan.  As always, we appreciate your insights 

and expertise.  

   

During the presentation of the preliminary structural demolition drawings and site safety plans you indicated 

that you would like the review and approval of the project in phases as outlined below.  We will follow the 

phased submission format.  Furthermore, it was agreed that the Alteration Type 1 application would reflect the 

overall “extent of demolition”, while the “means and methods” of demolition would be shown on separate 

Alteration Type 2 applications as necessary. We will ensure that the filing of the various Alteration Type 2 

applications will follow that direction with the understanding that the Alt 2 would not be precedent to approval 

of the Alteration Type I.      

 

The proposed phasing is as follows:  
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Phase 1        100 Series        Alt-2                Structural demolition from Roof  Level to 16th floor  

Phase 1a        200 Series        Alt-1                Foundations, Bracing, Underpinning, Excavation, SOE  

Phase 2        400 Series        Alt-1                New west tower steel, north core, X-bracing  

Phase 2a        500 Series        Alt-1                New steel trusses  

Phase 2b        600 Series        Alt-2                Removal of existing trusses over theater  

Phase 3        700 Series        Alt-1                Theater lift  

 

In the near future, we will be submitting demolition and site safety documents for the initial phases of work. 

Upon approval by both the regular reviewers and BEST, we would ask that the Alteration Type I be released for 

permit.  

 

We would appreciate your acknowledgement of the above outline so that we may proceed accordingly.  

 

 

 

Raymond Hidalgo  

Project Manager  

Pavarini McGovern |330 West 34th Street, 12th Floor|New York, NY|10001 

(dl) 212.907.0944 (o) 212.907.0900 (c) 646.864.4124  

raymond.hidalgo@pavmcgovern.com  |  www.pavarinimcgovern.com  |  @raymondhidalgo 



1

Raymond Hidalgo

From: Raymond.Hidalgo@pavmcgovern.com

Sent: Thursday, May 17, 2018 8:56 AM

To: Raymond Hidalgo

Subject: FW: 1568 Broadway

Attachments: 170322_PMG Memo to BEST.pdf

  

-----Original Message----- 

From: raymond.hidalgo@pavmcgovern.com 

Sent: 03/22/17 09:35 AM 

To: jochiusano@buildings.nyc.gov; boardman@maefield.com; kmulder@maefield.com; sghiano@design2147.com; 

emcgovern@pavmcgovern.com; tprol@pavmcgovern.com; tcavanagh@manciniduffy.com; sduenow@pbdw.com; 

lkshapiro@hisassoc.com; bpattou@hisassoc.com; pyuskevich@hisassoc.com; av@citysafetycompliance.com; 

jm@majorbuildingsnyc.com 

Subject: 1568 Broadway 

 

Dear Mr. Chiusano:  

 
Thank you for taking the time to meet with us on Friday March 3rd, 2017 to discuss site safety strategy and outline a site 
safety approval process for 1568 Broadway, Manhattan.  As always, we appreciate your insights and expertise.  
   
During the presentation of the preliminary structural demolition drawings and site safety plans you indicated that you 
would like the review and approval of the project in phases as outlined below.  We will follow the phased submission 
format.  Furthermore, it was agreed that the Alteration Type 1 application would reflect the overall “extent of demolition”, 
while the “means and methods” of demolition would be shown on separate Alteration Type 2 applications as necessary. 
We will ensure that the filing of the various Alteration Type 2 applications will follow that direction with the understanding 
that the Alt 2 would not be precedent to approval of the Alteration Type I.      

 

The proposed phasing is as follows:  

 
Phase 1        100 Series        Alt-2                Structural demolition from Roof  Level to 16th floor  
Phase 1a        200 Series        Alt-1                Foundations, Bracing, Underpinning, Excavation, SOE  
Phase 2        400 Series        Alt-1                New west tower steel, north core, X-bracing  
Phase 2a        500 Series        Alt-1                New steel trusses  
Phase 2b        600 Series        Alt-2                Removal of existing trusses over theater  
Phase 3        700 Series        Alt-1                Theater lift  

 
In the near future, we will be submitting demolition and site safety documents for the initial phases of work. Upon approval 
by both the regular reviewers and BEST, we would ask that the Alteration Type I be released for permit.  

 

We would appreciate your acknowledgement of the above outline so that we may proceed accordingly.  

 

 

 

Raymond Hidalgo  
Project Manager  
Pavarini McGovern |330 West 34th Street, 12th Floor|New York, NY|10001 

(dl) 212.907.0944 (o) 212.907.0900 (c) 646.864.4124  
raymond.hidalgo@pavmcgovern.com  |  www.pavarinimcgovern.com  |  @raymondhidalgo  



 

330 West 34
th
 Street, 12

h
 Floor New York, NY 10003. Tel: 212-907-0900 . Fax: 212-907-0901 

  

 

March 22, 2017 

 

Mr. John Chiusano 

NYC Buildings Department 

Building Enforcement Safety Team (BEST) 

2 Lafayette Street, 12
th
 Floor 

New York, NY 10007 

 

RE: 1568 Broadway 

 Approval Process 

 

Dear Mr. Chiusano: 

 

Thank you for taking the time to meet with us on Friday March 3
rd

, 2017 to discuss site safety strategy 

and outline a site safety approval process for 1568 Broadway, Manhattan.  As always, we appreciate your 

insights and expertise. 

  

During the presentation of the preliminary structural demolition drawings and site safety plans you 

indicated that you would like the review and approval of the project in phases as outlined below.  We will 

follow the phased submission format.  Furthermore, it was agreed that the Alteration Type 1 application 

would reflect the overall “extent of demolition”, while the “means and methods” of demolition would be 

shown on separate Alteration Type 2 applications as necessary. We will ensure that the filing of the 

various Alteration Type 2 applications will follow that direction with the understanding that the Alt 2 

would not be precedent to approval of the Alteration Type I.     

 

The proposed phasing is as follows: 

 

Phase 1  100 Series Alt-2  Structural demolition from Roof  Level to 16
th
 floor 

Phase 1a 200 Series Alt-1  Foundations, Bracing, Underpinning, Excavation, SOE 

Phase 2  400 Series Alt-1  New west tower steel, north core, X-bracing 

Phase 2a 500 Series Alt-1  New steel trusses 

Phase 2b 600 Series Alt-2  Removal of existing trusses over theater 

Phase 3  700 Series Alt-1  Theater lift 

 

In the near future, we will be submitting demolition and site safety documents for the initial phases of 

work. Upon approval by both the regular reviewers and BEST, we would ask that the Alteration Type I be 

released for permit.  

 

We would appreciate your acknowledgement of the above outline so that we may proceed accordingly. 

 

 

 





Fwd: 1568 Broadway - Partial Demo (16119.00.00) Page 1 of 2

From: Jonathan Cohen <jcohen@hisassoc.com>

To: Smrose64 <Smrose64@aol.com>

Subject: Fwd: 1568 Broadway - Partial Demo (16119.00.00)

Date: Fri, Apr 28, 2017 1:25 pm

Sent from my iPhone

Begin forwarded message:

7swr
- sue,,

1111101111111)111111111,11111,

1111111111111Nilopittill

From: "John Chiusano (Buildings)" <jochiusano@buildings.nyc.gov>
Date: April 28, 2017 at 1:18:38 PM EDT
To: Jonathan Cohen <jcohen@hisassoc.com>
Cc: Paul Yuskevich <PYuskevich@HISAssoc.com>,
"Raymond.Hidalgo@Pavmcgovern.com" <Raymond.Hidalgo@Pavmcgovern.com>,
"TProl@pavmcgovern.com" <TProl@pavmcgovern.com>, Sheila Rose
<SheilaB@HISAssoc.com>, Lauren O'Reilly <LOReilly@hisassoc.com>
Subject: RE: 1568 Broadway - Partial Demo (16119.00.00)

Hello Jonathan,
You can file the application in the borough and bring it to BEST for review and approval.

John Chiusano
Chief Plan Examiner
BEST SQUAD
Department of Buildings
2 Lafayette, 12th Floor
New York, NY 10007
Phone 212 393 2404

From: Jonathan Cohen [mailto:jcohen@hisassoc.com]
Sent: Thursday, April 27, 2017 12:32 PM
To: John Chiusano (Buildings)
Cc: Paul Yuskevich; Raymond.Hidalgo@Pavmcgovern.com; TProl@pavmcgovern.com; Sheila
Rose; Lauren O'Reilly
Subject: 1568 Broadway - Partial Demo (16119.00.00)

Hi John,

Can you grant us permission to submit the Alt -2 plans for the partial demo at 1568 Broadway to
the BEST Squad for review?

Our expediter will be unable to file the Alt -2 application with the Manhattan borough office
unless we have written permission from you that we can bring the DOB folder and plans to BEST
Squad and file them there for review. (Otherwise, the application will go through the normal
filing process and get assigned to a borough examiner for review instead of BEST).

https://mail.aol.com/webmail-std/en-us/PrintMessage 4/28/2017



Fwd: 1568 Broadway - Partial Demo (16119.00.00)
4

Page 2 of 2

Thank you,

Jonathan Cohen
Howard I. Shapiro & Associates, P.C.
266 Merrick Road (Suite 300)
Lynbrook, NY 11563
JCohen@HISAssoc.com

Ph: 516-791-2600
Fax: 516-791-5425

https://mail.aol.com/webmail-std/en-us/PrintMessage 4/28/2017
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